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Prep Schedule 
for Run 6

• BBC N&S dried, tested re-installed, final tested [DONE]
• MuTr FEE and anode purge lines dried [DONE]
• MuTr HV & LV repairs and tests [DONE]
• Install Lampshades on MMS [DONE]
• Receive MPC South (Received 1/8/06)
• Prepare EC for move to IR (carpenters) [DONE]
• Re-install seismic restraints on WC [DONE]
• Prepare MPC South (install LED’s, bench elec. tests) [DONE]
• Uninstall TOF West Installation platform [DONE]
• Install MPC South  [DONE]
• Install HBD rack (lower only) [TODAY]
• Move MUID collar to IR [DONE]
• Install MPC cable tray [DONE]



Week of Jan. 17 – Jan. 20, 2006 (MLK Holiday 1/16/06)
• Complete CM area HBD plumbing
• Remove upper HBD I-beams, use fg unistrut for now [DONE]
• Continue MPC South installation 
• EC roll in [Today] Carpenters to do platforms
• Start pink sheets

Week of Jan. 23 – Jan. 27, 2006
• CM area sweep for magnet test 
• Magnet tests (blue sheets) 
• Continue pink/blue sheets
• Connect EC Services
• Continue MPC South installation 

Week of Jan. 30 – Feb. 3, 2006
• Install shield wall
• Complete MPC South installation
• Continue Pink sheet/ Blue sheets
• Move MMS North
• Install MUID collar
• Install Beam Loss Monitor
• DC repairs 

Prep Schedule 
for Run 6



Week of Feb. 6 – Feb. 10, 2006
• RXNP magnet tests
• Install plug door
• Start of PHENIX watch shifts
• Start flammable gas flow
• Blue ring ready for beam Feb. 6, 

limited IR access
• All up commissioning
• Start of Run Party

Week of Feb. 13- Feb. 17, 2006
• Yellow ring ready for beam  
• All up commissioning

Week of Feb. 21 – Feb. 24, 2006 (Pres. Day Holiday 1/20/06)
• Start of run shifts

Week of Feb. 27 – Mar. 4
• Start physics runs

Prep Schedule 
for Run 6



MPC Installation

Lower wedge support tool

Sal: “Oh darn, the last 2 modules won’t fit!
salutes the design

Mickey: “ Let’s stare at 
Them for a while and 
Then maybe they’ll be 
O.K.”



MPC Installation

Problem: Individual detector modules when 
wrapped were over tolerance. This caused 
the internal ribs to be pushed outboard 
causing the sliding buttons to be too far out 
radially. All of the 8 segments were over 
tolerance in their external dimensions using 
up all of the “wiggle room” needed to install 
the 8 modules per the procedure.

Solution: disassemble the last 2 segments 
and remove slide buttons, the ribs and the 
individual detector modules. Install the empty 
segment shells, now light enough and flexible 
enough to get into a “force fit” space. 
Reassemble the individual modules and 
electronics connections “in place”, leaving out 
the slide buttons and ribs. 

ribs
Slide buttons removed



MPC Installation 
Fixture

Modifications to 
installation tool to 
support top 2 
wedges during 
installation. This 
tool wasn’t used. 
Last 2 modules were
Disassembled and 
installed piece by 
piece. In the end 
everything just fit 
with zero room to 
spare.



MPC Installation

MPC electronics to be on top 
of MuTr rack on eyebrow



HBD
Electronics

HBD High 
Voltage Rack
(located on 

Bridge)

HBD low voltage 
and signal 

electronics rack
(located on 
east-central 

pedestal)

Both Racks to be installed 
prior to Run 6 start??



Beam Loss 
Monitors

BLM Stand with
BLM’s and 
Chipmunks



Revised BLM 
support design



RXNP Magnet 
Field Tests



RXNP Magnet 
Field Tests



RXNP Magnet 
Field Tests

RXNP Fixture
Preliminary (more 
structure to be added)

Made from fiberglas 
unistrut with precision 
cut angles. To be 
supported from lower 
HBD I-beams

PMT’s



Other Projects

TOF West
• Seismic restraints reinstalled
• Scaffold moved to top of bridge
• No further work until next shutdown

HBD
• All gas work inside IR to be completed prior to end of shutdown
• Will need new He bags
• Plan for installation of ½ final detector late in run 6 using

lower rack only
• Plan B – install prototype during run 6

Bridge Utilities
• No water until next summer. Shutoff valves to be closed and

posted until manifolds are tested
MPC North

• New fixtures based on lessons learned from south installation 
RXNP

• Magnetic field tests??  



C-A Tasks

Prior to Run 6
•Install access platforms from EC top north and 
MMS (Hold off until next summer ??)

•Magnet tests (Blue sheets)
•Build Shielding wall 
•Remaining blue sheets

Postponed Shutdown 2006
•Replace emergency fan louvres
•Rewire/add IR ceiling lights on emergency 
power  

•Replace WC sliding platform hoisting cables  
•Analyze/balance rack water distribution
•Mixing house exhaust fan maintenance



Safety Recall



PHENIX Engineering & 
Tech Support Web Pages

Links for weekly planning meeting slides, long 
term planning and other technical info can be 
found from the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


